

## DFP MAJOR PROGRAMS/PROJECTS (2013-2014)

---

Updated as of August 2014

### I. “BAYANIHAN SA DFP” PROJECT

The main objective of the project is the construction of Duty Free stores in new international gateways and tourist destination areas to augment existing service facilities for Balikbayans and international travelers. This will provide additional venues for Balikbayans and OFWs to purchase duty- and tax-free merchandise and to avail of their special shopping privileges. This will also generate additional foreign exchange and revenue for the government.

Activities	Status
Iloilo International Airport	<i>Opened 2 December 2013</i>
Palawan (LRC908 Market Mall)	<i>Opened 18 December 2013</i>
Clark International Airport	<i>Opened 26 October 2013</i>
Laguindingan Airport (Misamis Oriental)	<i>Opened 26 January 2014</i>
Batangas Seaport	<i>No available retail space</i>
NAIA Terminal 3 <ul style="list-style-type: none"> <li>• Landside</li> <li>• Boutiques</li> </ul>	<i>5,655sq area awarded to DFP; still on planning stage; dependent on operations of major airlines Development of construction plans ongoing</i>

### II. “ANG BAGONG ANYO NG DFP” PROJECT

The main objective of the project is to transform DFP stores into world-class travel retail facilities consistent with current international standards.

Activities	Status
Mactan Cebu International Airport	
<ul style="list-style-type: none"> <li>• <i>Arrival</i></li> <li>• <i>Pre-Departure</i></li> </ul>	<i>Opened 12 January 2014</i> <i>Opened 15 March 2014</i>
Ninoy Aquino International Airport	
Terminal 1 – Departure <ul style="list-style-type: none"> <li>• <i>Liquor Section</i></li> <li>• <i>Chocolates Section</i></li> </ul>	<i>Construction plans undergoing revisions</i> <i>Construction plans for revision due to MIAA’s retrofitting of the affected area</i>
Terminal 2 – Departure	<i>Liquor/Cigarettes section to open by end-August</i>
Terminal 3 <ul style="list-style-type: none"> <li>• <i>Arrival</i></li> <li>• <i>Departure 1 (Perfumes &amp; Cosmetics sections)</i></li> <li>• <i>Departure 2 (Liquor &amp; Chocolates sections)</i></li> </ul>	<i>Renovation to begin on September, for completion after 60 days</i> <i>Construction to begin by 1<sup>st</sup> quarter 2015</i> <i>Renovation ongoing</i>